
PRIMAVERA    

Primavera Course Curriculum
Primavera is an effective portfolio management tool to plan, manage, execute projects of any 
size and complexity from diverse industries. Oracle Primavera project portfolio management tool 
is easy to use, risk reducing and highly used in enterprise and construction industry.

Portfolio 
Management

Solution
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Who We Are

Why Choose US

Credo Systemz boasted as the Best IT Training institute 
in Chennai, aim in educating the workforce to the IT 
industry. Along with a team of highly experienced and 
qualified trainers, we offer state of the art training with 
excellent infrastructure to keep you above par for the 
emerging IT skill trends. 

With individual attention to our Customers, unique 
mentorship from trainers with hands-on project training, 
career & placement guidance, we have 15000+ happy 
customers who have distinguished us from our competi-
tors, with their satisfied reviews.

Be it an individual or a corporate collaboration, our ded-
icated team will serve and assist you for your needs to 
enhance the effectiveness of training with utmost com-
mitment to your professional development. Also, with 
comprehensive course duration & Flexible schedule & 
training pattern, allowing candidates to choose between 
week day \ week end sessions, or online learning ses-
sions or for our corporate friends to conduct the training 
in their office premises, we are committed to deliver as 
per the need of our customer.

Advanced Primavera concepts 
can be learned with 5+ live 
projects based on the selected 
use cases.

Practical exercises in all the 
theory classes to strength the 
knowledge with a minimum of 
60-65 hours.

Primavera expert faculty de-
signed the course curriculum and 
handles the training to gain the 
professional experience.

To become the Primavera 
Certified Professional at Credo 
Systemz, complete training with 
the final project.

Get clear ideas with clarification 
with the help of Technical Forum 
using 24x7 online support team 
and Lifetime access to our LMS 
with career guidance.

To find the right position, Our 
Placement Team works with 
HR’s professional to provide job 
support.

I strongly recommend Credo Sys-
temz for learning Primavera, based 
on my training experience which 
helps me to develop knowledge, 
and skillset with hands-on training. 
My trainer explains every concept 
in detail using many examples 
to meet the industrial standard, I 
successfully cleared the primavera 
portfolio management essentials 
exam and am working as a Project 
management expert. Thanks to my 
trainer and Credo Systemz.

- Zechariah Varughese
           Project Planning Manager

Real Time Projects

Hands-on Assignments Assured Placement

Expert Faculty Certification

Lifetime Support & Access
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01

02

Introduction

   Primavera P6 Architecture

Topics

Topics

• Introduction about Projects

• Introduction to Project  
  Management

• Primavera P6 PPM vs EPPM  
 vs Cloud

• Introduction to Primavera

• History of Planning

• Primavera Architecture in   
 detail

• Skills required for Planning

• Project Phases & Life Cycle

• Database options in P6

03   Portfolio Program & 
Project Structure Creation  

Topics

• Setting up Enterprise Project  
 Structure (EPS)

• Setting up Organizational   
 Breakdown Structure (OBS)

• User Administration

• User control & Limited Access  
 Provisions

• Setting User Preferences

• Creating a Project

• Defining Project Status

• Setting up Project Dates

• Setting up Project Codes

• Project Parameters

Hands-on Practicals:

• Creating Portfolio, Program  
 and Project assigning  
 responsible managers

• Understanding the project   
 information and details  
 in depth

• Primary settings to be done in  
 P6 tool in User Preference and  
 Admin Preferences
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04

05

Project Code  
and Calendars

Project Time Management, 
Section 5.1: WBS & Activities

Topics

Topics

• Project Codes

• Calendar

• Creating Work Breakdown   
 Structure (WBS)

• Defining Work Package &  
 Creating Project Activities

• Activity Codes

• Activity Types

• Global Calendar

• Project Calendar

• Duration Types

• Percentage Completion Types

• Activity Resource units loading

• Applying activities  
 relationships  
 (Logical connection)

• Resource Calendar

• Relationship Types

• Creating Activity Steps

• Feeding Activity information to  
 Execution Team

• Activity Summary

• Notebooks

Hands-on Practicals:

Hands-on Practicals:

• Creating Project Codes and  
 performing it grouping option

• Creating WBS, Work Package  
 and activities – Understanding  
 activity details

• Creating all three types of  
 Calendar – Work Week,  
 Exception and Holiday setup

• Practicing on creating all   
 types of activities

• Establishing relationship  

 between activities – Four types

• Understanding duration types in   
 activities and activity steps
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5.2  Scheduling &
Constraints

Topics

• Scheduling Types

• Retained Logic

• Progress Override

06 Project Resource 
management

Topics

• Types of Resources

• Units of Measures

• Creating Resource

• Default & Maximum units per  
 time

• Resource Price revisions

• Resource Shift Creation

• Assigning the resource to   
 activities

• Resource Codes

• Creating Roles

• Assigning roles to resources

• Assigning roles to activities

• Resource Loading

• Resource Curves

• Bucket Loading

• Project Resources Levelling  
 and it types

Hands-on Practicals:

• Creating all three type of  
 resources – Setting up  
 appropriate units and   
 maximum units

• Assigning roles to user

• Mapping or loading resources  
 to project activities

• Applying resource curves based  
 on working pattern expected

• Apply all types of resource  
 levelling to avoid over allocation

• Actual Dates

• Scheduling Option

• Scheduling Logs

• Applying Constraint

• Types of Constraints

Hands-on Practicals:

• Exercise for all scheduling   
 types during out of sequence

• Applying different constraints  
 in activities & understanding  
 its behaviour
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08

 Project Cost Management

Project Risk  
Management 

Topics

Topics

• Project Funding Sources

• Activity Costing

• Expenses

• Estimating Budgeted and  
 Actual cost for Activities

• Identifying Project Risk

• Categorizing Risk

• Risk Status

• Establishing budgets for Work  
 Packages

• Estimating Project Budgets

• Preparing Project Cash Flow

• Analysing Pre-Risk Impact

• Setting Risk control plan

• Post Risk Impact Analysis

• Cost Comparison Analysis

• Cost Monitoring & Revisions

• Project Budget revisions

• Finding Risk Cost

• Cause and Effect Analysis

Hands-on Practicals:

Hands-on Practicals:

• Creating Funding source and  
 Cost accounts

• Working with Budget log,   
 spending plan and summary

• Creating Risk – Categorize it,  
 Updating Pre-risk, Control   
 plan and Post Risk Impact

• Comparison of budgeted cost  
 and actual cost of all activities  
 during execution

• Mapping the risk to corre  
 sponding expected WBS or  
 Activities

• Monitoring and revising cost  
 after the comparison
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09 Project Monitoring & 
Control

Topics

• Setting up & Assigning  
 Baselines

• Apply Actuals

• Progress Update

• Look Ahead Schedule

• Delay Impact Analysis

• Earned Value Analysis

• S-Curve Analysis

• Usage of Project Thresholds

• Project Issue Register

• Working in Project Issues

• Project Tracking

Hands-on Practicals:

Hands-on Practicals:

10 Schedule Comparison

Topics

• Importance of Schedule  
 Comparison

• Visualizer Tool

• Comparing different version  
 of projects

• Comparing different version  
 of baselines

• Comparison general and  
 advanced options in P6

• Baseline Creation & Assigning  
 Baseline to the project –  
 Comparison of baseline vs   
 Actual

• Creating new comparison

• Creating new comparison 

• Updating Project Progress –  
 Manual,Update Progress and  
 Apply Actuals

• Monitoring using Earned Value  
 Graph and Tables – Percentage  
 completion

report version using existing 
version and opening the existing 
application version

• Setting Threshold through dif 
 ferent parameter and triggering  
 issues automatically

• Exercise for all four tracking  
 layout views available in P6

• Analyzing the comparison   
 report
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11

12

Reflections

Reporting

Topics

Topics

• Copying Project and  
 Reflections

• Creating reports using both  
 Report editor and Wizard

• Utilizing the default reports

• Default Reports

• Global Reports

• Project reports

• Creating Report groups

• Creating Reports using Report 
 Editor

• Difference between Project  
 Copying and reflection

• Customizing any type of report

• Creating and executing batch  
 reports

• Creating Reports using Report  
 Wizard

• Template Reporting

• Modifying existing reports

• Batch Reports – Creating and  
 Running Batch Reports

• Procurement Report

• Merging the changes to  
Source Project

• Generating reports in different  
 file formats

• Project Progress Report

• Schedule Comparison Report

• Weekly Report

• Project Cost Report

• Project Closing Report

• Client Report

Hands-on Practicals:

Hands-on Practicals:

• Create reflection of existing  
 project and make changes  
 in the copy

• Merging the changed version  
 to the source
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13

14

Other Features

Projects

Topics

Topics

• Managing Multiple Projects

• Project Work Products &  
 Documents

• Creating Layouts and  
 Maintaining layouts

• Commercial Building Planning  
 loaded with 50+ Activities

• Residential Building - Villa Type

• User Defined Fields

• Global Change

• Store Period Performances

• Residential Building -  
 Apartment Type

• Bridge Construction

• Recalculate Assignment Cost

• Import & Export the project  
 data

• Power Plant Construction

• Maintenance of Oil & Gas Plant

Hands-on Practicals:

• Global change usage in  
 Calendar, Activity codes and  
 Status indicators.

• Creating and saving Layouts  
 for Cost, Baseline, Earned  
 Value etc

• Import and Export for single and  
 multiple projects
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During the P6 training, Residential 
Apartment 3 story construction 

project planning will be done the 
candidates with 9 to 10 WBS by 
creating the 50 + activities with 

relationships. Resources, Units and 
duration for each activity are clearly 
given the requirement document or 
project charter. Max duration / time, 

Resource Levelling, baseline, updating 
schedule and monitoring using 
Earned value to be done. All the 

training exercises can be practiced or 
applied and different schedule and 

cost reports will be generated for this 
project.

Residential Apartment
Construction Planning

Attend sessions from top
industry experts and get guidance

on how to boost your career growth

SESSIONS WITH
INDUSTRY MENTORS

Mock interviews to make you
prepare for cracking interviews

by top employers

MOCK
INTERVIEWS

Get assistance in creating
a world-class resume from 

our career services team

RESUME
PREPARATION

Get interviewed by our
400+ hiring partners

GUARANTEED INTERVIEWS 
& JOB SUPPORT 

During the P6 training, Maintenance 
of Oil & Gas Plant Projectplanning will 
be done the candidates with 8 to 10 
WBS by creating the 60 + activities 

with relationships. Resources 
(Labour, Non-Labour and Material), 
Units and duration for each activity 

are clearly given the requirement 
document or project charter. WBS 

can be given as Manifold facility, LNG 
Train, Utilities, Product Storage, 

Product Loading and Infrastructure. 
Enriching candidates to think about 
design, Costing, Risk involved and 

closure documents as well.

Maintenance of
Oil & Gas Plant Project

During the P6 training, Power Plant 
Construction project planning will be 

done the candidates with 8 to 10 WBS 
by creating the 60 + activities with 
relationships. Resources (Labour, 

Non-Labour and Material), Units and 
duration for each activity are clearly 
given the requirement document or 

project charter. WBS can be given as 
Infrastructure,Sub Structure, 
SuperStructure, Mechanical, 

Electrical, Testing and 
Commissioning. Enriching candidates 

to think about design, Costing, Risk 
involved and closure documents as 

well.

Power Plant
Construction

Real Time Projects For - Case Studies

All the way from skilling to placement 
end-to-end Career Support

1 2 3



Credo Systemz's certificate is 
highly recognized by 1000 +Global 
companies around the world.

Completion Certificate



GET IN TOUCH

CREDO SYSTEMZ – VELACHERY
New # 30, Old # 16A, Third Main Road,
Rajalakshmi Nagar, Velachery,
(Opp. to Murugan Kalyana Mandapam),
Chennai - 600 042.

CREDO SYSTEMZ – OMR
Plot No.8, Vinayaga Avenue,
Rajiv Gandhi Salai, (OMR), Okkiampettai,
Landmark - Behind Okkiyampet Bus Stop,
Next to Buhari Hotel,
Chennai – 600 097.

Velachery – +91-9884412301 
OMR –  +91-9600112302 

www.credosystemz.com 

info@credosystemz.com


